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CPUC Website Re-Design Project

• Embarking on a website re-design project of www.cpuc.ca.gov to make the site more 

intuitive and user-friendly for users, and compliant with accessibility standards. 

(AB434; Government Code: 11546.7)

• Development of the RFP scope of work is underway; anticipated release in May 2019

• Updates from selected vendor and staff can take place during subsequent 

Commissioner Committee Meetings.

• The goal is to roll out a new website by October 2020.
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http://www.cpuc.ca.gov/


Thank you.

Questions?
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